From:	Danny Mapili - WPD-C
To:	Todd Williams
Cc:	Terry Lamb Sr.; Joshua Hill; Patrick J. Murray
Subject:	FERC Swing Meeting
Date:	Wednesday, June 29, 2016 8:33:59 AM

Good morning Todd,
There's no meeting scheduled for the FERC Swing Project today.

We are currently on 100%CD's Reviews from June 17th to July 5th.

We will meet after July 5th to discuss your reviews with the design team.

Josh,
Please confirm that FERC is on track for the submission of the Reviews and Comments by July 5th.

Thanks

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
NCR-PBS U.S. General Services Administration
Room 7919 (Station 7360)
P 202-219-0376 | M 703-678-8289

On Wed, Jun 29, 2016 at 8:25 AM, Todd Williams <Todd.Williams@ferc.gov> wrote: